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Form 24 for 02/27/2012

Progress Transfers. Plazmenniy Kristall.

GMT
06:00-06:10

06:00-06:10

06:00-06:10

06:00-06:10

06:10-06:40

06:10-06:20
06:20-06:40

06:40-07:30

06:40-06:50
06:50-07:00
07:00-07:20
07:20-07:30
07:30-07:55
07:30-08:00
07:30-07:50
07:30-07:40
07:30-07:55
07:40-07:55
07:50-08:10
07:55-08:10

07:55-08:10

08:10-08:35

08:10-08:15
08:10-08:15
08:15-09:05
08:15-08:25
08:25-09:15
08:35-10:35
08:35-10:25
08:35-09:05
08:35-10:05
09:05-10:05

CREW

CDR,FE-4,FE-

6
FE-1

FE-2

FE-5

CDR,FE-1,FE-

21
FE-4,FE-6

FE-5
FE-5

CDR,FE-1,FE-

21
FE-4,FE-6

FE-5
FE-5
FE-5
FE-5
CDR
FE-1,FE-2
FE-4
FE-5
FE-6
FE-5
FE-4
CDR,FE-5

FE-6

CDR,FE-1,FE-

2,

FE-6
FE-4
FE-5
FE-4
FE-5
FE-5
CDR
FE-1
FE-2
FE-6
FE-2

ACTIVITY
Morning Inspection

Morning Inspection.
SM I1CC [Caution & Warning Panel] Test

Morning Inspection
Inspection of CM-Y connector on MHP-HC separator pump behind
ACY panel 139

Urine Spot Test
Post-sleep

PROK Diet Logfile and PH Logsheet Photography
HRF Urine Collection

BREAKFAST

MELFI Urine Sample Insertion
HRF Refrigerated Centrifuge Setup
HRF Blood Draw

Post-sleep

Work Prep

Work Prep

KOB2 Leak Check (panel 4ClNH2)
HRF Refrigerated Centrifuge Configure
Work Prep

Post-sleep

Work Prep

CFE Maintenance Work Area Prep

MPEG2 Streaming from Plazmenniy Kristall (INK-3) Experiment TV
Camera to MCC-M

Daily Planning Conference (S-band)

Comm Config for Plazmenniy Kristall-3 Experiment

HRF Refrigerated Centrifuge Spin Terminate

MK-3 Electrical Connections and Video Hard Drive Installation
HRF Insertion of Blood Samples into MELFI

BREAKFAST

EPIC Hardware Setup

Progress 414 unloading and IMS updates

Auxiliary Laptop Anti-Virus Update

Physical Exercise (ARED)

Physical Exercise (VELO), Day 3



09:05-09:45
09:15-09:35
09:35-09:50
09:45-10:05
09:50-10:10
10:05-12:05
10:05-10:25
10:05-10:15
10:10-10:20
10:20-10:40
10:25-10:45
10:25-10:30
10:35-11:35
10:40-10:50
10:45-11:25
10:45-11:25
10:45-11:30
10:50-11:00
11:25-12:55
11:25-12:05
11:30-12:15
11:35-12:00
11:35-13:05
12:00-12:20
12:05-12:35
12:05-12:15
12:15-13:05
12:15-12:55
12:20-12:30
12:35-12:55
12:35-12:45
12:45-13:00
12:55-13:05
12:55-13:05
13:05-14:05

14:05-17:05

14:05-16:05
14:05-14:45
14:35-14:45
14:45-15:25
14:45-14:55
15:15-15:25
15:25-15:35

FE-4
FE-5
FE-5
FE-4
FE-5
FE-2
FE-4
FE-6
FE-5
FE-5
FE-1
FE-4
CDR
FE-5
FE-1
FE-6
FE-4
FE-5
FE-1
FE-6
FE-4
FE-5
CDR
FE-5
FE-2
FE-6
FE-4
FE-6
FE-5
FE-2
FE-5
FE-5
FE-1
FE-6

CDR,FE-1,FE-

2

FE-4

FE-5

FE-6

FE-6

FE-5

FE-5
FE-5,FE-6

MK-3 SW Load

Work Prep

HRF Blood Collection Hardware Stowage
ISS-MCC-M TV T1K-3 Video Setup and Downlink
HRF Urine Collection

Progress 414 unloading and IMS updates
MK-3 TV signal monitoring on BKY display
Glove Box (MSG) Activation

HRF Urine Sample Insertion Into MELFI
HRF - Stow Urine Collection Equipment
Elektron Deactivation with Purge

Comm system reconfig after Plazmenniy Kristall-3 Experiment
Physical Exercise (T2)

FMK Deployment Ops

COXX Maintenance

SLICE Ops Prep

Physical Exercise (ARED)

EHS Air Quality Monitoring (AQM) Start
Physical Exercise (TVIS), Day 3

SLICE Operations

Physical Exercise (VELO), Day 3

Cycle 13 T61P Laptop & CD Audit

Physical Exercise (ARED)

Grab Sample Container (GSC) Sampling Operations
Preparation for replacing IMV hardware bags
SPICE Burner Exchange

MK-3 Closeout Ops

SLICE Operations

WRS Water Sample Analysis

IMS Update

HAM Radio Session Setup

HAM Radio Session
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Connect power to RSK1-A31p laptop on panel 412 before descent OBT

SLICE Flash Card Exchange
LUNCH

ISS Emergency Descent Training. Tagup with specialists. (S-band)

Progress 414 unloading and IMS updates
RFTA filling from EDV

SPICE Burner Exchange

SLICE Operations

TOCA 2 Data Recording

PAO Hardware Setup

Crew Prep For PAO



15:35-15:55
15:55-16:05
15:55-16:55
16:05-16:15
16:05-17:05
16:15-17:15
16:55-17:05
17:05-17:20
17:05-18:35

17:05-17:15

17:05-17:20
17:05-17:25
17:15-18:15
17:15-17:25
17:20-18:50
17:25-17:35
17:25-17:30
17:30-18:10
17:35-18:45
17:50-18:45
18:15-18:50
18:15-18:30
18:30-18:45
18:35-18:45
18:45-18:50
18:50-19:15
19:15-19:20

19:15-19:30

19:15-19:20
19:20-19:30
19:20-19:30
19:30-19:35

19:30-21:30

19:30-21:20
19:35-21:25
21:20-21:30
21:25-21:30
21:30-06:00

Task List

FE-5,FE-6
FE-5
FE-6
FE-4
FE-5
FE-4
FE-6
CDR
FE-5

FE-1

FE-2
FE-6
FE-1
FE-4
FE-2
FE-6
FE-4
FE-4
FE-6
CDR
FE-4
FE-1
FE-1
FE-5
CDR

FE-4

FE-1,FE-2,FE-

5

FE-6
FE-4
FE-6
CDR

FE-1,FE-2,FE-

4,

FE-5
FE-6
CDR
FE-6
CDR

FE-1,FE-2,FE-

4
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PAO Event

EHS - Air Quality Monitor (AQM) End
Physical Exercise (T2)

TVIS Exercise Video Equipment Setup
Physical Exercise (CEVIS)

Physical Exercise (TVIS), Day 3
SLICE Flash Card Exchange

Journal Entry

Physical Exercise (ARED)

Disconnect RSK1-A31p laptop from power on pnl 412 after descent
OBT

Evening Work Prep

SLICE Fan Calibration

Physical Exercise (VELO), Day 3

Stow video equipment used to record TVIS exercise
Physical Exercise (TVIS), Day 3

SLICE Video Tape Exchange

Transfer TVIS Video File to VTR for Downlink
Preparations for Chibis to Chibis-M Swap

BCAT6 Sample Homogenization

Evening Work Prep

Evening Work Prep

Evening Work Prep

PCI1W (Data Transmission Radio Link). B3Y Software Upgrade
BCATG6 Historical Photography

Capture PWD usage video

Daily Planning Conference (S-band)

Hematocrit Hardware Prep

Evening Work Prep

Evening Work Prep
Evening Work Prep
Glove Box (MSG) Powerdown
P/TV Playback Start

Pre-sleep

Pre-sleep

Pre-sleep

BCAT Nikon D2Xs Battery Changeout
P/TV Playback End

SLEEP

Preparation of reports for Roskosmos site
URAGAN. Observations and Photography
ECON. Observations and Photography
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Notes:
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC

2. See OSTP for references to US activities
3. Pre-sleep ops: daily food prep, dinner, pre-sleep
4. Tagups with specialists during all PLAZMENNIY KRISTALL activities

End of Radiogram



